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CCR No. 96-1027 Logged Date 9 / 1 1 / 9 6 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description) Baseline  ASTER ICD 209-CD-002-003

Documents ECS/ASTER GDS ICD Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline X

Relocation of the ASTER Gateway from Japan to EDC resulted in significant impact to the ECS/ASTER GDS
ICD.
Additional comments/changes have been received from ERSDAC and ECS developers.

Proposed Solution
Baseline the ICD to incorporate changes and submit for CCB approval

Impact Analysis:
Organizations Affected: BOO x Contracts ESO FOS x M&O x

QA x Rel. A Rel. B x Rel. IR1 MRS x SMO x Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator L. Switalski (Signed)  L. Switalski                                9/11/96
Signature Date

Office Office Manager (Signed)  Robin Whitehurst                   9/11/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   R. E. Clinard                            9/11/96
Signature Date
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